

SACSCOC Fifth Year Report Timeline

As of 6 January 2022

AY 2016-2017: Decennial Review (Reaffirmation)

AY 2017-2018: Monitoring Report

AY 2018-2019: Monitoring Report Finding (Dec 2018 found compliant)

AY 2019-2020: Record Year - Assessments as normal – Strategic Plan, Programs and Units

- Spring - Review Standards to understand requirements – 1st Draft

AY 2020-2021: Record Year - Strategic Plan updated - extended to 2023 (Update some Targets)

- Fall – Spring Review Standards to understand requirements – 1st Step **(Crawl)**

- Summer 2021 first draft of each requirement – Step 2 **(Walk)**

- Assessments as normal – Strategic Plan, Programs and Unit

AY 2021-2022: Assessment Year

- No Strategic Plan Assessment – Fall reflection – Spring new Draft

- Focus on Fifth Year? Fall – **Refine SACSCOC Requirements drafts**

- Program, Unit, Core Competency assess as normal

- **NLT 25 April 2022 - Receive Notification Letter**

- By Spring (May) should have final edited copy of each standard – Step 3 **(Run)**

- **University Review Committee reviews each standard – standardization / Completeness**

AY 2022-2023: Submission Year

- **Summer-Fall 2022 Review Committee Review/edit each standard NLT Nov**

- No later than 13 March submit Report – **Due March 15th, 2023**

- Strategic Plan 2023-2028 assessment

NLT 30 July 2023: *Results of the review by the Fifth-Year Interim Reports Committee*

SACSCOC Fifth Year Report Timeline

As of 6 Jan 2022

Fall 2019

- Mission Analysis
- AC 2018-2019 Strategic Plan Final Brief
- Assessment of Strategic Plan AC 2019-2020
- Program and Units Assessments
- Fifth Year Report Standards Ownership Review

Spring 2020

- Mission Approval by ULS
- Assessment of Strategic Plan AC 2019-2020
- Program and Units Assessments
- Fifth Year Report Standards Review to Understand Requirement
- Review **CR 8.1**, R 8.2.a, - DIE, Review R 5.4 – EDIEHR, **CR 6.1**, R 6.2.b, R 6.2.c, **CR 9.1**– Provost, **CR 9.2**, R.10.2, R.10.3 - Registrar,

Fall 2020

- **Strat. Plan Updated – Extended to 2023 – only a few targets updated**
- AC 2019-2020 Strategic Plan Final Brief
- Assessment of Strategic Plan AC 2020-2023
- Program and Units Assessments
- Fifth Year Report Standards Review to Understand Requirement
- R.10.5 – VP SE, R10.6 a-c – Provost/VP Tied, R10.7 –Provost/Registrar R10.9 – Provost, **CR12.1** – Provost / VP SE, R12.4 – VP SE, R13.6 – VP SE, R13.7 and R13.8 – Ex VP, R14.1– EDIEHR, R14.3- Prov/ VP TIED

Spring 2021

- **Strategic Plan AC 2020-2021 Assessment (First 2 Year Approach)**
- Program and Units Assessments
- Fifth Year Report Standards Ownership Review
- R13.6 – VP SE, R13.7 and R13.8 – Ex VP, R14.1 – EDIEHR, R14.3- Provost / VP TIED, R14.4 – EDIEHR, QEP Impact Report
- **2 August 2021 – First Draft of Requirement (s) Due**

Fall 2021

- **No AC 2021-2022 Assessment of Strategic Plan – Reflection – Update**
- Program, Unit, Core Competency Assessments
- Refine SACSCOC Requirements drafts

Spring 2022

- **Strategic Planning Committee approves Strategic Plan 2023-2028 construct**
- Program, Unit, Core Competency Assessments
- **NLT 25 April 2022 receive notification letter from SACSCOC**
- **Establish University Review Committee and review/edit/QC each standard - Summer Start (Intent to have 90% solution for each standard).**
- Establish/Refine Fifth Year Report Web Site



Fall 2022

- **Initiate AC 2022-2023 Assessment of Strategic Plan 2023-2028**
- Program, Unit, Core Competency Assessments
- University Review Committee final review/edit/QC each standard continues review
- Data Collection for Strategic Plan AC 2022-2023

Spring 2023

- **AC 2022-2023 Assessment of Strategic Plan 2023-2028**
- Program, Unit, Core Competency Assessments
- **JAN/FEB Final Review of each standard**
- 15 Feb – load website with final reports / standards
- 1 Mar start packaging report to mail
- NLT 13 March mail report
- **Report due to SACSCOC 15 MARCH 2023**
- NLT 30 July should get results from SACSCOC